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COMMISSIONER
DEPARTMENT OF PUBLIC WORKS
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May 7, 2013
CERTIFIED MAIL 7002 2410 0001 8493 7332

. Andrew Goldberg

Assistant Attorney General

Massachusetts Office of the Attorney General
One Ashburton Place

18t Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Wastewater Collection/Treatment Facility
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
2013 - 15t Quarter Report - FINAL REPORT

Dear Mr. Goldberg:

The following is a quarterly report for your consideration regarding the City’s
Consent Decree Civil Action referenced above. This information is an update of
the individual projects within the City plus other relevant data, in accordance
with Section 42 of the Consent Decree. As the joint motion to terminate the
consent decree was allowed during this period, this will be the final quarterly
report submitted by the City.

Section 42 a - Activities Directed at Compliance with the Consent Decree:
1. Miscellaneous Sewer Pipe Repair and Replacement

The City has been performing sewer rehabilitation based on the findings
of the City Wide Sewer System Evaluation Survey ( SSES) and other
investigations. In addition, sewer rehabilitation has been performed by
several private contractors throughout the City. As a result of this work,
many gallons of extraneous flow have been removed from the sewer
system. During this period, the City completed several repairs resulting
in the correction of damaged pipes and potential exfiltration from the
collection system. The attached Table 1 is a summary of sewer system
repairs documented since 1990. This activity is required by Sections 35
through 39 of the Consent Decree.
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2. Sewer System Rehabilitation

Construction of all required phases of sewer system rehabilitation is
- complete. These activities are required by Sections 35 through 39 of the
Consent Decree.

3. Local and State Funding

The City has completed all upgrades at the Advanced Water Reclamation
Facility, as well as all phases of sewer system rehabilitation, under the SRF
funding package totaling $99.725 million, which matches the City
authorization for borrowing. Additional STAG funding has been applied
to the overall program as well.

4. I/1 Reduction by Whitman and Abington

Both Whitman and Abington are required to develop an I/1 rehabilitation
plan as defined in the new NPDES permit for the Brockton WWTE. Both
have been provided a copy of the Consent Decree and are independently
pursuing I/ studies and system rehabilitation. This activity is required by
Section 40 of the Consent Decree.

5. Private Inflow Reduction Program

The City has completed the house-to-house inspection program and
reporting. This activity is required by Sections 35 through 39 of the
Consent Decree.

6. Wastewater Treatment Facility Upgrade

All three Phases of the WWTF Upgrade have been completed. These
activities are required by Section 23, 24 and 25 of the Consent Decree.

7. Receiving Water Assessment SEP

Sampling for the Comprehensive Receiving Water Assessment SEP is
complete, and the summary report was submitted during the second
quarter of 2011 in accordance with Appendix A and Section 15 of the
Consent Decree.

8. Lead Analysis SEP

Additional samples were taken during the second quarter of 2011 at DEP’s
request, and the summary of results was submitted during the third
quarter of 2011. The Lead Analysis SEP completion Report has been



submitted in accordance with Appendix C and Section 15 of the Consent
Decree.

9. Funding

The FY13 Sewer Enterprise fund budget was submitted during the third
quarter of 2012. This activity is required by Section 41 of the Consent
Decree.

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during
this Period:

1. The Joint Motion to Terminate Consent Decree was submitted and
allowed during this period (attached.)

Section 42 ¢ - Activities Anticipated During the Next Reporting Period:

Not Applicable - reporting is complete and the motion to terminate the
consent decree has been allowed.

Section 42 d - Anticipated Non-Compliance During the Next Reporting Period:

Not Applicable - reporting is complete and the motion to terminate the
consent decree has been allowed.

Section 42 e - Non-Compliance during the Current Reporting Period:

During the 1t quarter of 2013, the City of Brockton WWTF experienced
the following effluent violations of its NPDES permit due to extreme wet
weather events coupled with snow melt.

January

NONE

February

2/28/13 - Two Daily Max Loadings violations: 1-FPE TSS Ibs/ day & 1-
FPE CBOD Ibs/day

March

3/1and 3/13/13 - Flow exceeded 45mgd on 2/28-3/1 and 54.5mgd on
3/13, resulting in Daily Max Loadings violations of FPE TSS lbs/ day



Section 14 - Status of Supplemental Environmental Projects:

1. Receiving Water Assessment SEP (Consent Decree Appendix A)

The City has previously submitted the final scope-of-work and QAPP for
the SEP in compliance with the requirements of the Consent Decree. Field
sampling and analysis is complete. The summary report has been
completed and submitted to DEP.

2. Regional Wastewater Management Planning SEP (Appendix B)

In compliance with the requirements of the Consent Decree, the City has
disbursed the required funds in the amount of $75,000 to the Old Colony
Planning Council for implementation of the scope-of-work for this SEP.

3. Lead Analysis SEP (Appendix C)

The City has completed all testing of all open schools per the approved
scope-of-work for the lead sampling SEP. The SEP completion report has
been submitted. The City has expended approximately $27,000 to date for
this SEP (supporting cost documentation previously provided.) At DEP’s
request, the City has completed over 30 retests of certain drinking water
bubblers and sinks that have been repaired. The summary of results has
been completed and submitted.

Section 73 - Certification by representative of the City

I certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on my inquiry of the person or persons who
manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and
belief, true, accurate, and complete. I am aware that there are significant
penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.



Closing

We trust this information meets your expectations regarding the required
progress report. Please do not hesitate to contact me at 508-580-7135 regarding
any questions or comments on this information. This is the final report to be
submitted under Consent Decree Civil Action Case No. 1:06-cv-11334-NMG, as
the joint motion to terminate the consent decree was allowed on 3/12/13.

Sincerely,

Michael L. Tl%

DPW Commissioner
MLT/ss
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